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October 3, 2016 
Hotel Indigo 
220 South Union Street 
Progress Update 
 
Dear Neighbors, 
 
As the seasons have changed in Alexandria, we have seen the removal of the tower crane, the completion of window 
installation, and start of the brick façade at the Hotel Indigo.  Scaffold is currently erected at the entire perimeter of 
the building, but will begin to be partially dismantled at the South Union Street and interior courtyard elevations within 
the week, while façade work continues at Duke Street and The Strand through October.  In addition, the installation of 
the main roof is now substantially complete, major rooftop mechanical units have been placed, and steel supports for 
the canopy along South Union Street have been installed to facilitate the start of the canopy construction before the 
end of the month.  As the scaffold at South Union Street is removed this month, the covered pedestrian walkway will 
be dismantled and the sidewalk re-opened with periodic closures coordinated with T&ES during the construction of 
the canopy above. 
 
Concurrent with the progress at the exterior of the hotel, significant activity has occurred inside the building over the 
last month of construction.  This activity includes interior framing, such that partitions are now substantially framed at 
Levels 1, 2 and 3, multiple trades are coordinating throughout the structure, and the elevator installation has 
commenced.  Trade inspections have started in conjunction with plumbing, electrical and duct rough-ins to enable the 
start of drywall installation, which will continue sequentially up the building.  Moreover, as the building has become 
weather-tight, the permanent electrical gear has been installed, the power company has set the transformer within the 
vault, and as a result, permanent power to the hotel is expected by mid-October. 
 
In consideration of the upcoming work, below is an anticipated timeline for the next couple of weeks.  The timeline is 
approximate based on weather and production. 
 
October 3

rd
 – October 7

th
: 

 Dismantle Fraco (mast climber) scaffold at South Union Street 

 Continue masonry at all elevations 

 Continue rough-in mechanical, electrical and plumbing infrastructure within the building 

 Commence drywall installation within the building 
 
October 10

th
 – October 14

th
: 

 Continue roof copings & accessories installation 

 Continue masonry at Duke and Strand Streets 

 Coordinate permanent power to the site 

 Continue interior MEP and drywall installations. 
 
Please note that as the installation and finishing of drywall walls and ceilings continues, tradesmen working within the 
building will also soon include those focused on finishes (e.g. paint/wallcovering, tile, flooring, carpentry). 
 
Periodic updates and “look ahead schedules” will continue to be provided, and additional information and resources 
are available on the City’s website.  Please forward this email to any neighbors not on this list and encourage them to 
send their email addresses to info@carrcc.com in order to be included in future emails. If you do not wish to be 
included in future emails, please reply to this email with “UNSUBSCRIBE” and we will remove you from the list.    
 
Sincerely,  
 
The Carr City Centers Team 
 
P.S. – Should you have any questions, please do not hesitate to email us at info@carrcc.com.   
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